

# PROJECT STATUS REPORT

## PROJECT SUMMARY

REPORT DATE  
3/27/26

TEAM NAME:  
GatorVitals

PREPARED FOR:  
Christina Boucher

## STATUS SUMMARY/COMPLETED ACTIVITIES

The team has been working on expanding front end capabilities and building out the back end and storage capabilities.

## ACTIVITIES IN PROGRESS

| TASK                        | % DONE | DUE DATE | PERSON RESPONSIBLE | NOTES                                         |
|-----------------------------|--------|----------|--------------------|-----------------------------------------------|
| Media Player                | 80%    | 3/30     | Austin             | Displays and plays a video                    |
| Connecting Player           | 100%   | 3/30     | Harrison           | Connecting the media player to database.      |
| Researching hosting options | 60%    | 3/30     | Ethan              | Provides the server on which the app will run |

## ACTIVITIES PLANNED FOR NEXT WEEK


| TASK                                 | PERSON RESPONSIBLE | NOTES                                                                   |
|--------------------------------------|--------------------|-------------------------------------------------------------------------|
| Media Player selection strip         | Austin             | Create thumbnails and store them to be displayed on the selection strip |
| Sync Algorithm                       | Harrison           | Make the media player align the videos based on when they were taken.   |
| Ensure connection to server remotely | Ethan              | Allows users to connect to the server and use the app.                  |

## RISK AND ISSUE HISTORY

| ISSUE | MITIGATION PLAN |
|-------|-----------------|
| N/A   |                 |
|       |                 |

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO  
NEXT SCHEDULED MEETING WITH YOUR ADVISOR TBD

\*At the end of each week email form to advisor and turn in on Canvas.



Actions performance metrics

