

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE

3/27/26

TEAM NAME:

GatorVitals

PREPARED FOR:

Christina Boucher

STATUS SUMMARY/COMPLETED ACTIVITIES

The team has been working on expanding front end capabilities and building out the back end and storage capabilities.

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
Media Player	80%	3/30	Austin	Displays and plays a video
Sync Algorithm	100%	4/5	Harrison	Currently only works for iPhones
Database Changes	100%	4/3	Ethan	Added structure for thumbnails

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Media Player selection strip	Austin	Create thumbnails and store them to be displayed on the selection strip
Expand Functionality	Harrison	Make the program accept android videos.
Hosting options	Ethan	Server to host the app

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO

NEXT SCHEDULED MEETING WITH YOUR ADVISOR TBD

*At the end of each week email form to advisor and turn in on Canvas.



