

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE

2/13/26

TEAM NAME:

GatorVitals

PREPARED FOR:

Dr. Boucher

STATUS SUMMARY/COMPLETED ACTIVITIES

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
Front End Design	50	2/21	Austin	Basic design created, polishing to come later
Session Creation Page	90%	2/13	Austin	Page gets information from user, backend compatibility to come
Backend Logic	80%	2/15	Harrison	Create logic for the server to both store and display video
Database Implementation for Videos	90%	2/15	Ethan	Create the systems for maintaining and editing the video database.
Database Implementation for Users	10%	2/19	Ethan	Create systems for maintaining and editing user database

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Account/user information page	Austin	Get account information so sessions can be created and tied to a user
Connect UI to database	Harrison	Start sending videos from the UI to the database to store and retrieve
Database implementation for Users	Ethan	Set up sql triggers to automatically maintain the user database.

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN
Trouble connecting postgres to IDE -Ethan	Researching solutions online

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO.
NEXT SCHEDULED MEETING WITH YOUR ADVISOR __ 2/18 __

*At the end of each week email form to advisor and turn in on Canvas.