

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE
2/20/26

TEAM NAME:
GatorVitals

PREPARED FOR:
Christina Coucher

STATUS SUMMARY/COMPLETED ACTIVITIES

This week we spent time on getting more the front end aspects of the project created while also standardizing the look of our webpage.

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
Front-end components created	60%	2/23	Austin	
Start connecting UI pages to server/database	10%	3/2	Harrison	Must be done after database and ui.
Work on User section of DB	10%	2/28	Ethan	

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Account creation page	Austin	
Begin work on media player page	Austin	
Continue connecting UI pages to database	Harrison	
Work on User section of DB	Ethan	

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? YES
NEXT SCHEDULED MEETING WITH YOUR ADVISOR __ 3/4 __

*At the end of each week email form to advisor and turn in on Canvas.