

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE
2/27/26

TEAM NAME:
GatorVitals

PREPARED FOR:
Christina Boucher

STATUS SUMMARY/COMPLETED ACTIVITIES

The team has been working on expanding front end capabilities and building out the back end and storage capabilities.

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
User information page	50%	3/7	Austin	Working on retrieving and updating user information
Connect UI pages to Database: Create Session	20%	3/7	Harrison	When session is created on UI, data is passed to database
Creating Database	70%	3/7	Ethan	Baseline essentials are finished

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
User homepage	Austin	Will work on the landing page for users after logging in
Connect UI pages to Database: Login, Video upload	Harrison	Upload video and login data to database from UI
Database and assist with backend	Ethan	Handle needed changes to database as they come up

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN
N/A	

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO
NEXT SCHEDULED MEETING WITH YOUR ADVISOR 3/11

*At the end of each week email form to advisor and turn in on Canvas.



