

PROJECT STATUS REPORT

PROJECT SUMMARY

REPORT DATE

3/6/26

TEAM NAME:

GatorVitals

PREPARED FOR:

Christina Boucher

STATUS SUMMARY/COMPLETED ACTIVITIES

This week we spent time on getting more the front end aspects of the project created while also standardizing the look of our webpage.

ACTIVITIES IN PROGRESS

TASK	% DONE	DUE DATE	PERSON RESPONSIBLE	NOTES
User Homepage	95%	3/7	Austin	
Finishing up database and familiarizing self with backend architecture	90%	3/8	Ethan	
Connect login to database	90%	3/7	Harrison	

ACTIVITIES PLANNED FOR NEXT WEEK

TASK	PERSON RESPONSIBLE	NOTES
Begin work on media player page	Austin	
Begin help on Backend	Ethan	
Video Sync Algorithm	Harrison	Start working on the algorithm that takes the videos and syncs them.

RISK AND ISSUE HISTORY

ISSUE	MITIGATION PLAN
N/A	

DID YOUR TEAM MEET WITH YOUR FACULTY ADVISOR THIS WEEK? NO
NEXT SCHEDULED MEETING WITH YOUR ADVISOR 3/11

*At the end of each week email form to advisor and turn in on Canvas.



